BRAC Semi-annual Report
Naval Station Treasure Island
October 30, 2009 to March 31, 2010

I. Site Name

EPA RPM:  Christine Katin (415) 972-3112 katin.christine@epa.gov

State Remedios Sunga  (510) 540-3840 rsunga@dtsc.ca.gov

RPMs: Ross Steenson (510) 622-2445 rsteenson@waterboards.ca.gov
DoD BEC:  James Sullivan (619) 532-0966 james.b.sullivan2(@navy.mil

II. Significant Issues:

a.

Congressional:

There were no specific congressional inquiries to EPA for environmental
investigations at Naval Station Treasure Island during this period.

High Profile Items:

The Secretary of Navy (Mr. Ray Mabus) and the Mayor of San Francisco
(Gavin Newsom) reached an agreement in December 2009 on general terms to
transfer Treasure Island. The Navy will prioritize cleanup activities with the
BCT to enable transfer of some parcels by the end of this year.

Delays in Environmental Restoration Actions:

Site 12. In 2007, the Navy initiated a removal action (soil excavation) at Site
12 (Solid Waste Disposal Areas) primarily to address lead contamination.
Radiological anomalies were detected in soil, which required the Navy to
make changes to the risk assessment, characterize radiation, and dispose the
material appropriately. Some radiation issues remain to be addressed, such as
the potential for radiation beneath buildings (building demolition or
institutional controls) and finalizing the risk assessment. The Remedial
Investigation will begin upon completion of the removal action this year.

II1.Issues Impacting Transfer:

None at this time — the Navy will prioritize cleanup to facilitate transfer of some
parcels.

IV.Staffing/Funding Issues:
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None at this time.

V. MOU Support Update:

Naval Station Treasure Island is not an NPL site.



